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Enclosure: Corrective Action Quarterly Progress Report-Third Quarter 2001 

Dear Mr. Johnson: 

The enclosed Quarterly Progress Report is submitted as required by Section 
XI. of the Corrective Action Conditions of the Hazardous Waste Management 
Facility Permit, Number MOD 000 818 963. Three copies ofthe report will 
also be submitted to the Missouri Department of Natural Resources as required 
under the terms of the permit. 

Please contact me should you need additional information. 

Sincerely, 

Joseph W. Haake, Group Manager 
Environmental and Hazardous Materials Services 
Dept. 464C, Bldg. 220, Mailcode S221-1400 
(314) 232-6941 
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Quarterly Progress Report for Third Quarter 2001 

Description of the work completed 

A revised Work Plan Addendum for SWMU #17 was submitted on July 23. Approval of 
the work plan was received from MDNR on August 20. Field work, as described in the 
plan, was completed on September 6. A total of five soil borings were located inside 
Building 51 to further delineate the horizontal extent of any soil impacts in the unsaturated 
unit within the area of the suspected source. Five soil borings were located to the east and 
southeast of SWMU # 17 to delineate the horizontal extent of TPHJVOC impacts to soil 
and groundwater. Two borings were also located to the southwest of SWMU #17 to 
delineate the horizontal extent of TPHJVOC impacts to soil and groundwater. Based on 
analytical results from samples collected from these borings a total of six additional 
borings were located to the north, west and south. Field work at these step out locations 
was conducted on October 15. 

The Phase II Environmental Site Assessment Report, Volume 3 for the Former 
Fabrication Operations Facility was completed and submitted to MDNR and EPA on July 
9. The Pilot Study Workplan for the Former Boeing Fabrication Operations Facility was 
submitted to MDNR and EPA on July 10. In addition to this workplan an application for 
a permit to inject a hydrogen release compound was submitted to the MDNR Water 
Pollution Control Program at the same time. Approval of the workplan was received from 
MDNR on August 20. An injection permit was not received during third quarter. 

Third quarter sampling of the monitoring wells at the Former Fabrication Operations 
Facility was conducted in July. 

Summary of all findings 

Laboratory analysis of samples collected from SWMU #17 will be presented in a report to 
be submitted during the fourth quarter. Analytical results from the sampling conducted on 
September 6 were submitted via electronic mail to MDNR. 

Summary of all problems or potential problems and actions taken to rectify problems 

None 

Projected work for the next reporting period 

Complete and submit a report for the work conducted at SWMU #17. 

Begin the pilot study at the Former Fabrication Operations Facility upon receipt of an 
injection permit. 

Instances of noncompliance with the corrective actions of the permit 

None 
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